
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:30 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 089 Date: 24-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 562

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 53 52

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/24/2011, Wednesday – Rain, 53/47 ºF

·Checked Lotus Notes (e-mails) & PMIV.

·Attended safety meeting from 8:00 – 9:20 AM.

·Discussed RFI-2392 with Paul, later on Nicolai (METS) joining us, we made the final version of the
response. Went to Nick (PB) office with Paul & Gary, tried to discuss with him, but he was not in his
office. We left final version of response and ask him to come back to use. He called me around
11:10AM, we talked over and he some kind agree with the response. I sent it out to PMIV system at 11:30
am to close this RFI.

·Attended Photo show by CT photo group from 11:45 to 12:30 PM, watched CT 360 movie show.

·New RFI #2399 – OBG Splice Plates: Cutting and Hole Drilling came in today. Studied this RFI and
talked to Philip to take care this RFI since I am going to take day off tomorrow.

·Continued studying Sub # 2222, and performed time sheet, car log and diary as well.

* Worked 1.0 hours OT today (03/24/11, Thursday)
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